SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 12:04 AM

Contract No.:  04-0120F4

Diary #: 651 Const Calendar Day: 121 Date: 03-Oct-2012  Wednesday
Inspector Name: Wilcox, Jason Title: Transportation Engineer
Inspection Type: Intermittent

Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Nov-13 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 70-80 4PM 70-80
Precipitation Condition Clear

Working Day If no, explain:

Diary' Dispute
General Comments —~
Clear and warm
*Email review
*Reviewed RFI 3046 — E2 Bearing and Shear Key Working Drawing Clarifications
*Reviewed email from Levi Gatsos regarding 5 RFI's for the Jacking Saddle Closure Pour.
| accrued 2 hours of overtime covering the contractor’s hours of operation.

CCO0-208 Bid Item: 001 0-HKC-000.208 Hinge K Coordination
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JAMES MIRANDA 1.00 0.00 0.00 1.00 D
Ironworker JNM RYAN EVANCHIK 1.00 0.00 0.00 1.00 D
Di ary: Dispute
CCO #208 Hinge K Coordination 001  0-HKC-000.208 —~
Two workers spent one hour clearing away debris from the bolockout for the Tie-Down system at Hinge KE.
CCO0-208 Bid Item: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: CONCO PUMPING
Carpenter APP Rafael Onate 6.00 0.00 0.00 6.00 []
Carpenter INM Pat Finley 6.00 0.00 0.00 6.00 D
Di ary: Dispute
General Comments 001 0-HKC-000.208 —~
Observed two workers patching the interface between YBITS and the Hinge KW closure.

a il .

. ddrRptbyBidltem Page 1 of 3




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 651  Date: 03-Oct-2012 Wednesday
CCO0-216 Bid Item: 001 0-hrm-ELS.216 Hinge K Milestone Issues
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CONCO PUMPING
Carpenter FOR Jim Medina 2.50 2.00 0.00 4.50 D
Carpenter INM Pat Finley 2.00 2.00 0.00 4.00 D
Carpenter APP Ricky Vera 8.00 2.00 0.00 10.00 D
Carpenter APP J.D. Freeman 800 200 0.0 10.00 ]
Carpenter APP Jorge Gomez 800 200 0.0 10.00 ]
Carpenter APP Ricky Valenzuela 8.00 2.00 0.00 10.00 |:|
Carpenter APP Rafael Onate 2.00 2.00 0.00 4.00 []
Carpenter APP Jason Silva 8.00 2.00 0.00 10.00 []
Carpenter INM Tom Messner 250 200 000 450 ]
Carpenter JNM Rafael Gomez 2.50 2.00 0.00 4.50 []
Di ary: Dispute
CCO # 216 001  O-hrm-ELS.216
*Retrieved concrete cylinders and prepared them for delivery to Sacramento Lab . -
«Site visit to check on the Hinge KW Soffit Grating Frames and the patch repair work in the underside of
the South Wing at Hinge KW. The area was cleared sufficiently and the transitions were acceptable.
*Deliver concrete cylinders to Sacramento Lab.
*Prepare for the 1430 hrs Hinge K meeting
«Site visit with Mark MacDonald, Gernot Komar (Moffat Nichol), Paul Jefferson (CT), and Thanh Le (CT)
to measure cracks in the closure pour concrete. The cracks have appeared in the corners of the access
holes in the longitudinal diaphragm and on the bearing diaphragm’s South side. Cracks were measured
and found not to exceed .4mm, most being between .1mm and .3mm.
CCO-235 Bid Item: 002 0-ell-EFA.235 Hinge K - E Line Load Measurement System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM GEORGE HERNANDEZ 200 000 000  2.00 ]
Ironworker APP RYAN NASH 200 000 000  2.00 ]
Ironworker APP JAMES MIRANDA 200 000 000  2.00 ]
Ironworker APP JONATHAN CANITES 200 000 000  2.00 ]
Ironworker INM RYAN EVANCHIK 200 000 000  2.00 ]
Ironworker INM Joseph Byrnes 2.00 0.00 0.00 2.00 D
Ironworker FOR JAMES BENNINGHOVE 200 000 000  2.00 ]
Surveyor APP Ken Woon 300 000 000 3.0 ]
Surveyor APP MICHAEL BONNICI 300 000 000 3.0 ]
Surveyor OTH DAVID ADAMS 200 000 000  2.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
000047 VEHICLE No
200 000 000 0.0 []
000046 VEHICLE No
300 000 000 0.0 []
000439 SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL No
300 000 000 0.0 []
000431 SURVEY EQUIPMENT, ROBOTIC TOTAL STATION No
000 0.00 000 0.0 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 651 Date: 03-Oct-2012  Wednesday
Di ary: Dispute
CCO # 235 002  0O-ell-EFA.235 —~
*Observed Jimmy’s crew installing the Tie-Down system at Hinge KE throughout the day (Install strain
gauges in the tie-down rods). Workers: James Benninghove, Joseph Byrnes, Ryan Evanchik, Jonathon
Canites, James Miranda, Ryan Nash, and George Hernandez; 2 hours each.
*Two workers spent 1 hour clearing the bottom blockouts in the soffit at Hinge KE, (Ryan Evanchik and
Tony Miranda).
*Observed three surveyors monitoring Hinge KE: Dave Adams, Mike Bonnici, and Ken Woon.
CCO0-241 Bid Item: 001 0-hcc-ELS.241 Hinge K Covers & Coatings
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Carpenter JNM Tom Messner 5.50 0.00 0.00 5.50 |:|
Carpenter FOR Jim Medina 5.50 0.00 0.00 5.50 []
Carpenter JNM Rafael Gomez 5.50 0.00 0.00 5.50 []
Di ary: Dispute
CCO #241 Hinge K Soffit 001  O-hcc-ELS.241 —~

Grating and Covers

*Observed the picking and setting of the first 4 soffit grates in the North cell. After they were placed in
their frames the workers installed the frames and grates in the South cell. Workers Jim Medina, Rafael
Gomez, and Tom Messner spent 5.5 hours each on this operation.

CCO-245 Bid Item: 001 0-sbt-EFA.245 Hinge KW Steel Ballast & Tie-Down
AMERICAN BRIDGE/FLUOR, A JV

CCO-245 Bid Item: 001 0-sbt-EFA.245 Hinge KW Steel Ballast & Tie-Down
CONCO PUMPING
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